

**Figure IE.4**  
**APPLICATION FOR PAYMENT**  
**DETAILED CONTINUATION SHEET**

A	B	C	D	E	F	G	H	I	J
ITEM NO.	DESCRIPTION OF WORK	SCHEDULED VALUE	WORK COMPLETED FROM PREVIOUS APPLICATION (D+E)	THIS PERIOD	MATERIALS PRESENTLY STORED (NOT IN D OR E)	TOTAL COMPLETED AND STORED TO DATE (D+E+F)	% (G/C)	BALANCE TO FINISH (C - G)	RETAINAGE (IF VARIABLE) (RATE)
<b>5 METALS</b>									
5A	Structural Steel, Material	540,000		20,000		20,000	4	520,000	
B	Steel Joints, Material	150,000						150,000	
C	Metal Decking, Material	75,000						75,000	
D	Steel Erection	323,600						323,600	
E	Miscellaneous Steel, Material	52,816						52,816	
F	Miscellaneous Steel, Labor	55,900						55,900	
G	Expansion Joint, Material	9,504						9,504	
H	Expansion Joint, Labor	1,533						1,533	
<b>6 WOODS &amp; PLASTICS</b>									
6A	Rough Carpentry, Material	28,292						28,292	
B	Rough Carpentry, Labor	28,405						28,405	
C	Architectural Casework, Material	39,339						39,339	
D	Architectural Casework, Labor	79,869						79,869	
E	Architectural Trim & Paneling Material	205,371						205,371	
F	Architectural Trim & Paneling Labor	416,965						416,965	
G	Solid Polymer Tops - Material	7,514						7,514	
H	Solid Polymer Tops - Labor	587						587	
		5,305,083	160,414	70,459		230,873		5,074,210	